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Communication remains on-going with staff from approval agencies.  We remain 

committed to transparency and cooperation as we work through this process. 

 JART is scheduled to host Public Information Meeting on Nov. 29/10 and 

progress report to be issued in advance of meeting 

 We have met with JART chair and understand that this date is 

confirmed; advertising will be via mailouts and in the Georgetown 

Independent and Free Press on Nov. 18/10. 

 Ministry of Natural Resources evaluation and mapping of significant wetlands 

and JESA habitat has not been released 

 MNR is working to complete their review and decision making process 

 Other agencies have referenced that MNR work will have impact on 

their decisions 

 Final JART Technical Report is anticipated in late winter/spring 2011 

 The timing of the final report will be affected by completion of MNR 

mapping and evaluation work and the final JART technical evaluation 

 We are monitoring this process to ensure proper support is available to 

complete the process 

 Town of Halton Hills & Halton Region to host statutory public meetings in 

2011 

 Staff have been engaged in order to assess the tentative timing of 

these meetings 

 JART report and Region/Town committee schedules will guide timing of 

statutory meetings 

JART Public 

Meeting 

MNR Mapping 

& Evaluation 

JART Final 

Report 

Municipal Public 

Meetings 



3 

A division of Holcim (Canada) Inc.  Application Update and Key Issues November 11, 2010 

45 Day Aggregate Resources Act Notification period was commenced 

on May 4/10 and as regulated under the Act a public meeting was held 

on June 1/10. 
 June 18/10 was the deadline for objection letters to be received as per the 45 

Day regulations.  We received a total of 39 objection letters. 
6 from Agencies  

1 from Protect Our Water and Environmental Resources (POWER)  

1 from Coalition On the Niagara Escarpment (CONE) 

31 from neighbouring properties 

 35 of the letters were received by June 18th deadline and 4 received post 

deadline.  We are not required by the Act to receive the 4 post deadline letters 

however, given our commitment to transparency, the decision was made to 

accept them. 

 A quick issue summary of the 39 letters: 

Water and groundwater an issue in 95% of letters 

Blasting an issue in 60% of letters 

Transportation an issue in 60% of letters 

Natural Environment an issue in 58% of letters 

Decrease in Property Values an issue in 47% of letters 

Air Quality an issue in 39% of letters 

Rehabilitation an issue in 37% of letters 
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Follow up to objection letters received as part of the 45 Day ARA 

Notification process includes a combination of response letters and 

proposed meetings. 

 All objection letters were responded to by the end of June advising 

each individual/party that we are in receipt of their letter and plan to 

address concerns in the coming months. 

 39 objection letters have been summarized into individual categories. 

The next phase in this process is to address the letters with responses 

to each concern. 

 Our plan is to have all letters addressed to in some form by the end of 

the year via individual response letters.  We will indicate in those letters 

that if their concerns have not been addressed that we would be willing 

to meet with the individuals in order to try and resolve the outstanding 

issues. 

 Depending on timing of responses back to us we are currently 

predicting to have these meetings take place in in early winter 2011. 
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Water impacts remains the greatest concern with agencies and residents with 

regards to the extension application. Key is to continue to demonstrate no 

significant impact to water dependant natural features and domestic water supply. 

 No significant private/municipal water supply concerns due to geology, land ownership, 

and mitigation 

 Adaptive Management Plan will provide key indicators in advance of any possible 

negative impacts to significant features 

 Significant water-related public benefit and ecological enhancement opportunities: 

 Creation a reservoir that could be used to store water offering flexibility to public 

agencies (Milton model) 

 Low flow augmentation to Black Creek and 16 Mile Creek 

  Enhancement of surrounding 

natural features 

 Additional wetlands will be 

created as enhancement 

areas and as part of the 

rehabilitation plan: 

 0.3 ha of new wetland 

that provides potential 

habitat for Jefferson 

Salamander 

 90 ha of lakes - aquatic 

habitat and future 

fisheries resource 
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 Continue the communications program to 

keep the community and key stakeholders 

informed of the status of the extension 

application. 

 Enhance Acton Quarry web site to ensure 

that it is easily accessible, more interactive, 

and provides user-friendly content. 

 Are there other opportunities for Dufferin to 

communicate with the community in order 

to understand what their issues and 

concerns are? 

 What is the best way to respond to these 

concerns in order to maintain transparency 

and open lines of communication?   

Continued Community Engagement is needed in order to fully 

understand and respond to issues that are identified as concerns 

Application Update and Community Engagement 
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